


Streetscape Design 



Preliminary Construction Schedule 

Award Contract and Issue NTP – January 2014 

Construction Begins – February 2014 

Work Complete South of Tabor – February 2014 

Tabor Street Complete – March 2014 

East Side (Block by Block) Complete – June 2014 

West Side (Block by Block) Complete – August 2014 

Final Paving & Finishes Complete – Sept. 2014 

Project Completed – October 2014 



Construction Sequencing– Step 1 South of Tabor 



Construction Sequence – Step 2 – Tabor Street 



Construction Sequence – Step 3 East Side 



Construction Sequence – Step 4 West Side 



Final Steps and Finished Product 



Public Engagement/Communications 

Groundbreaking ceremony – early February 2014 

 

Project website – www.albemarle.org/crozetstreetscape 

 

Crozet A-mail e-news list 

 

Social media 

 

Speakers Bureau/staff drop in times 

http://www.albemarle.org/crozetstreetscape

