

Former Acme Visible Records Site
Currently Owned by Wilson Jones Company
5327 Three Notch'd Road
Crozet, Virginia 22932

November 01, 2018
Update: 09

Dear Neighbor,

As a follow-up to our October 8, 2018 update (Update 08) letter, below is a list of the anticipated project tasks to occur for the current Interim Measures (IM) soil remediation and ongoing Resource Conservation and Recovery Act (RCRA) tasks at the Former Acme Visible Records site. We completed the IM soil excavation remediation task during the second week of August 2018. The subsequent soil blending portion of the IM has been initiated on the north side of the Wilson Jones site's property. This task will likely last for approximately four months. We will continue to keep you apprised of upcoming tasks and any schedule changes.

For your convenience, below is a summary of the anticipated upcoming remediation activities taking place during the months of November and December 2018:

Week of October 28, 2018;

- Continue with Soil Blending Task on the north portion of the property.
- Completed the Annual Groundwater and Stream Sampling Task on the north and south portions of the property.

Week of November 4, 2018;

- Continue with Soil Blending Task on the north portion of the property.
- Perform bi-weekly Surface Water Pollution Prevention Plan Inspections and Maintenance (ongoing).

Week of November 11, 2018;

- Continue with Soil Blending Task on the north portion of the property.

Week of November 18, 2018;

- The Soil Blending Task will be idled for the Thanksgiving Holiday on the north portion of the property.
- Perform bi-weekly Surface Water Pollution Prevention Plan Inspections and Maintenance (ongoing).
- Note: No on-site work involving heavy equipment is scheduled to occur on the property for the Holiday break starting November 22 through November 25, 2018.

Week of November 25, 2018;

- Continue with Soil Blending Task on the north portion of the property.
- Perform the Fourth Quarter 2018 Resource Conservation Recovery Act Inspections and Maintenance on the north and south portions of the property (quarterly).

Week of December 2, 2018;

- Continue with Soil Blending Task on the north portion of the property.
- Perform bi-weekly Surface Water Pollution Prevention Plan Inspections and Maintenance (ongoing).

Week of December 9, 2018;

- Continue with Soil Blending Task on the north portion of the property.

Week of December 16, 2018;

- Continue with Soil Blending Task on the north portion of the property.
- Perform bi-weekly Surface Water Pollution Prevention Plan Inspections and Maintenance (ongoing).
- No on-site work involving heavy equipment is scheduled to occur on the property for the Holiday break starting December 21 through January 1, 2019.


Week of December 23, 2018;

- No on-site work is scheduled on the property for the Holiday break starting December 21, 2018 through January 1, 2019.

We hope you find this update helpful. We will continue to provide necessary updates to the schedule as the remediation work progresses.

Please feel free to contact me at (804) 788-4485 or sarahhuddle@thinkalbright.com if I may be of further assistance. Wilson Jones Company is committed to working with the VDEQ and the community to complete the project and bring the property back to productive use.

Best regards,



Sarah Huddle, APR
Public Information Coordinator, Former Acme Visible Records site—Crozet, VA

cc: Ryan Kelly, Corrective Action Project Manager, VDEQ-Office of Remediation Programs