

Former Acme Visible Records Site
Currently Owned by Wilson Jones Company
5327 Three Notch'd Road
Crozet, Virginia 22932

February 12, 2019
Update: 12

Dear Neighbor,

As a follow-up to our January 1, 2019 update (Update 11) letter, below is a list of the anticipated project tasks to occur for the current Interim Measures (IM) soil remediation and ongoing Resource Conservation and Recovery Act (RCRA) tasks at the Former Acme Visible Records site. The soil blending portion of the IM being performed on the north side of the Wilson Jones site's property continues to progress well. This task will likely last for approximately seven to nine more weeks (into April 2019). We will continue to keep you apprised of upcoming tasks and any schedule changes.

For your convenience, below is a summary of the anticipated upcoming remediation activities taking place during the remaining month of February and through March 2019:

Week of February 10, 2019;

- Continue with Soil Blending Task for Area of Concern Number 6 (AOC 6) located on the north portion of the property.

Week of February 17, 2019;

- Continue with Soil Blending Task for AOC 6 located on the north portion of the property.
- Perform monthly Surface Water Pollution Prevention Plan Inspections and Maintenance (ongoing).

Week of February 24, 2019;

- Continue with Soil Blending Task for AOC 6 located on the north portion of the property.

Week of March 3, 2019;

- Continue with Soil Blending Task for AOC 6 located on the north portion of the property.
- Perform bi-weekly Surface Water Pollution Prevention Plan Inspections and Maintenance (ongoing).

Week of March 10, 2019;

- Complete the Soil Blending Task for AOC 6 located on the north portion of the property.

Week of March 17, 2019;

- Perform monthly Surface Water Pollution Prevention Plan Inspections and Maintenance (ongoing).
- Perform the First Quarter 2019 Resource Conservation Recovery Act Inspection and related maintenance on the north and south portions of the property.


Week of March 24, 2019;

- Initiate the Soil Blending Task for Solid Waste Management Unit Number 3 (SWMU 3) located on the north portion of the property.

We hope you find this update helpful. We will continue to provide necessary updates to the schedule as the remediation work progresses.

Please feel free to contact me at (804) 788-4485 or sarahhuddle@thinkalbright.com if I may be of further assistance. Wilson Jones Company is committed to working with the VDEQ and the community to complete the project and bring the property back to productive use.

Best regards,



Sarah Huddle, APR
Public Information Coordinator, Former Acme Visible Records site—Crozet, VA

cc: Ryan Kelly, Corrective Action Project Manager, VDEQ-Office of Remediation Programs

DRAFT